

UNIFIED SPECIFICATION

CBC Supervision Platform — Commercial Bank Cameroon

Field	Value
Document reference	SPEC-CBC-UNIFIED-001
Version	1.0 — Draft
Date	13 August 2026
Status	Draft for review
Owner	CBC Supervision Platform project team
Baseline codebase	CBC-Supervision-Platform @ main (product V1.1 developing)

0. Purpose of this document

This is the **single master specification** for the CBC Supervision Platform. It unifies and reconciles:

Source	Role in this document
SPEC-SRV-MON-001 v1.0	Original technical specification (generic monitoring system)
SPEC-SRV-MON-001 v1.2	Authoritative technical baseline (macOS, PowerShell replacement, design deliverables, FastAPI)
Cahier des charges CBC v2.0	CBC scope annex — Lot 1 business perimeter & constraints
PLAN-SRV-MON-001 v2.1	Sprint & story plan (greenfield view)
Current repository (V1.1)	Implementation baseline — what already exists
Gap analysis (Aug 2026)	Remapped delivery sprints FS0–FS8 from current baseline
UI/UX Design Brief	Interface design companion (DES-003)

Reading rule: where sources conflict, **SPEC v1.2** wins for technical requirements; **Cahier CBC v2** wins for CBC organisational scope and Lot-1 phase boundary; **this document’s §2 CBC deltas** record intentional divergences (e.g. Mail Service API).

Requirement conventions (inherited):

- IDs: AGT-xxx, PLT-xxx, ALR-xxx, STO-xxx, INT-xxx, DSH-xxx, API-xxx, N8N-xxx, SEC-xxx, NFR-xxx, DES-xxx
- Priority: **M** Must · **S** Should · **C** Could
- Lot: **1** visualisation/collect · **2** actions/automation · **3** AI option
- Implementation status vs current repo: **Done** · **Partial** · **Missing** · **N/A (Lot 2+)**

1. Executive summary

CBC operates a heterogeneous IT estate (Windows, Linux, macOS) currently supervised by **fragmented PowerShell scripts** with per-machine JSON configuration. The project delivers a **centralised multiplatform supervision platform** with:

1. A **single generic Python agent per host** (plugin-based), replacing — not migrating — PowerShell scripts.
2. A **FastAPI central platform** (ingest, rules, storage, API).
3. A **web dashboard** for operations (React SPA already in place).
4. **Outbound notifications** (CBC Mail Service API today; signed webhooks required).
5. Later (Lot 2): remote actions, n8n automation, SSO, advanced integrations.

Current reality (Aug 2026): a working MVP exists (enrolment, heartbeat, CPU/RAM/disk alerts, React dashboard, JWT RBAC, CBC Mail API, availability windows). Lot 1 **Must** architecture remains incomplete: plugin agent, canonical schemas, TSDB, duration-based rules, durable buffer, log subsystem, PowerShell coverage map, signed webhooks.

2. CBC deltas (intentional divergences from generic SPEC)

Topic	Generic SPEC	CBC decision (this unified spec)
Email (INT-001)	SMTP templated HTML	CBC Mail Service API (/mail, X-API-Key) is the Lot 1 email channel. SMTP remains an optional fallback. Webhook HMAC (INT-003) still required.
Workstation availability	Not in generic SPEC	Availability windows + machine_type (server vs workstation) with differentiated offline thresholds — CBC Must for Lot 1. Distinct from ALR-007 maintenance windows.
Notification health (R11)	Implied by INT-009	Visual notification channel status (OK / Degraded / Error / Disabled) is a CBC Must.
Services & files lists	Generic AGT-026	Official service/file watch lists to be provided by CBC (SWIFT, etc.); mechanism prepared in V1.1.
Branding / UI	Generic SPA	Follow CBC visual identity and UI/UX Design Brief (DES-003 companion).
Language	FR + EN (NFR-008)	Lot 1 Must; current UI is French-first.
Target scale	500 Lot 1 / 5 000 Lot 2	128 agents today , size to 500 for Lot 1.

3. Scope

3.1 In scope — Lot 1 (Cahier + SPEC)

- Single multiplatform agent (Windows / Linux / macOS), self-contained packaging
- Plugin architecture for collectors
- Heartbeat, metrics (CPU, memory, disk, network, processes), services/files as configured
- Store-and-forward during platform outage
- Centralised versioned configuration pushed to agents
- FastAPI receiver + validation + PostgreSQL inventory/alerts/users
- Time-series metrics store + rollups + retention
- Rules engine (thresholds with duration, availability, maintenance windows)
- Outbound notify: CBC Mail API + signed webhook; delivery status
- Dashboard: overview, agents, host detail, alerts, settings, users
- Design dossiers DES-001–004 and PowerShell coverage map (AGT-013)
- Replacement of PowerShell scripts once coverage proven (AGT-013/014)

3.2 In scope — Lot 1 (SPEC, deferred relative to Cahier core)

Cahier v2 explicitly postpones some items that remain **SPEC Lot 1 Must** — they are scheduled in FS3/FS6 of this unified plan:

- Full log collection (AGT-025–038, STO-003)
- SNMP/ICMP network equipment (AGT-029)
- Custom dashboards & scheduled PDF reports (DSH-003/007)
- External source connectors (basic cloud/virt/containers)

3.3 Out of scope until Lot 2

- Remote agent actions (command, service control, patch, dry-run) — AGT-060+
- n8n closed-loop remediation — N8N-xxx
- OIDC/SSO, GraphQL, full public API completeness — API-xxx / DSH-025
- Slack/Teams/PagerDuty/ITSM advanced — INT-004+
- AI assist mode — Lot 3

3.4 Explicit non-goals

- Migrating or wrapping existing PowerShell code into the agent
- Long-term dual-agent architecture (legacy script + new agent) beyond a tracked transition
- Deploying a separate log shipper beside the host agent

4. System overview

4.1 Functional flow

Hosts → Agent L0 (collect [Lot1] + reject actions) → Platform (receive → validate → process → rules/alerts → store) → Storage (PostgreSQL + TSDB + log store) → Dashboard (visualise [Lot1]) → Notifications (CBC Mail API, signed webhook) → [Lot2] Actions / n8n / ITSM

4.2 Logical components

1. **Agent** — one binary per host + plugins
2. **Central platform** — FastAPI receiver, processing, rules, storage, API
3. **Integrations** — Mail API, webhook, later ITSM/chat
4. **Dashboard** — React SPA
5. **n8n** — Lot 2 automation only

4.3 Monitored perimeter

Resource	Method	Lot
Windows / Linux / macOS servers & workstations	Agent	1
Configured OS services & watched files	Agent plugins	1
Network equipment	SNMP/ICMP (platform or proxy agent)	1
Cloud / virt / containers (basic)	Connectors	1–2
Applications (web/DB/runtime)	Role plugins	1 (S)

5. Design deliverables (Part M — SPEC v1.2)

ID	Deliverable	Content	Prio	Lot	Status
DES-001	Agent architecture dossier	Components, plugin lifecycle, enrolment & collect sequences, agent state machine	M	1	Missing (README only)
DES-002	Platform architecture dossier	Components, data flow, storage model, Compose/K8s deploy	M	1	Partial
DES-003	Interface design dossier	Screen inventory, wireframes, nav map, per-role rights	M	1	Partial (UI/UX Brief exists)
DES-004	Functional coverage map	PowerShell check → plugin → status (planned/delivered/verified/decommissioned)	M	1	Missing

Diagrams SHALL be versioned editable artefacts (not images-only) and updated when interfaces change.

6. Agent requirements

6.1 General

ID	Requirement	Prio	Lot	Status
AGT-000	Exactly one agent per host; all needs met via plugins	M	1	Partial (one process, no plugins)
AGT-001	Python 3.11+; Linux (Ubuntu 20.04+, Debian 11+, RHEL/Rocky 8+), Windows Server 2016+ / Win10+, macOS 12+	M	1	Partial (code multi-OS; Python version/packaging gaps)
AGT-001b	Self-contained package; no system Python required on host	M	1	Partial (PyInstaller scripts exist)
AGT-001c	Single-instance lock (PID/lock); refuse second start	M	1	Missing
AGT-002	Collectors/actions as plugins with Pydantic → JSON Schema manifests	M	1	Missing
AGT-003	Outbound TLS 1.2+ (443); no inbound port Lot 1	M	1	Partial (verify=False in agent)
AGT-004	Enrolment token → unique agent identity/key	M	1	Done
AGT-005	Store-and-forward; default 24 h or 500 MB	M	1	Partial (in-memory ~100 HB)
AGT-006	Heartbeat default 30 s; missed HB detectable	M	1	Done

AGT-007	Footprint $\leq$ 2% CPU avg / $\leq$ 300 MB RAM; self-reported	M	1	Missing
AGT-008	Remote config push, versioned, by group; rollback	M	1	Partial (local YAML + UI settings; no push)
AGT-009	Self-update with rollback	S	1	Partial (updater stub)
AGT-010	Reserve task.v1 envelope; L0 agents reject actions	M	1	Missing
AGT-011	Low-privilege account; explicit per-plugin elevation	M	1	Missing
AGT-012	.deb, .rpm, MSI, .pkg, container; silent install	M	1	Partial
AGT-013	PowerShell replaced not migrated ; coverage map before decommission	M	1	Missing
AGT-014	Transition: script+agent may coexist; platform flags duplicate checks	S	1	Missing
AGT-015	Self-declare identity: hostname, OS+version, IP(s), agent name/version, timestamp+TZ	M	1	Partial

6.2 Collection plugins (L0)

Default interval 60 s (configurable 10 s–15 min).

ID	Plugin	Prio	Status
AGT-020	CPU (total, per-core, load, steal, iowait)	M	Partial (total % only)
AGT-021	Memory (used/free/cached, swap, page faults)	M	Partial
AGT-022	Disk (per FS, inodes, IOPS, throughput, latency)	M	Partial (single path usage)
AGT-023	Network (per-IF throughput, errors, drops, TCP states)	M	Missing
AGT-024	Processes (Top-N, watched processes)	M	Missing
AGT-025–038	Logs (file/journald/Event Log, parse, filter, multiline, rate limit, pattern events)	M	Missing
AGT-026	Services (systemd / Windows services)	M	Partial (stubs; CBC list TBD)
AGT-027	OS & agent lifecycle events	M	Missing
AGT-028	Role plugins (web/DB/app)	S	Missing

AGT-029	SNMP v2c/v3 + ICMP (platform/proxy)	M	Missing
---------	--	---	---------

6.3 CBC agent extras (Lot 1)

ID	Requirement	Status
CBC-AGT-01	machine_type: server workstation	Done
CBC-AGT-02	Availability windows for workstations	Done (config path)
CBC-AGT-03	Configurable services/files monitoring lists	Partial (infra ready; lists empty)

6.4 Action plugins (Lot 2 — summary)

AGT-060–068: on-demand metrics, command execution, service mgmt, file mgmt, health checks, patch, inventory, log shipping, dry-run. All platform-initiated, signed, RBAC, audited. **Status: Missing (Lot 2).**

6.5 AI-readiness constraints (design now, features later)

AGT-080–084: manifests usable as LLM tool schemas; structured action results; human approval hook; capability discovery; assist mode Lot 3 only.

7. Central platform requirements

7.1 Receiver / processing

ID	Requirement	Prio	Lot	Status
PLT-001	Real-time TLS ingest, auth, ACK; at-least-once; dedup by message ID	M	1	Partial
PLT-002	Validate vs versioned schemas; invalid → DLQ + alert	M	1	Partial (Pydantic models; no DLQ/metric.v1)
PLT-003	500 agents × 8 families @ 60 s Lot 1; ready for 5 000 Lot 2	M	1	Untested
PLT-004	External push connectors / ingestion API	S	1	Missing
PLT-010	Canonical event/metric model	M	1	Missing
PLT-011	Aggregations/rollups 1 m → 5 m → 1 h → 1 d	M	1	Missing
PLT-012	Correlate related events into incidents	M	1	Missing
PLT-013	Enrich with inventory/topology metadata	M	2	Missing
PLT-014	Status model: OK / Warning / Critical / Unknown	M	1	Partial

7.2 Rules & alerts

ID	Requirement	Prio	Lot	Status
ALR-001	Threshold + duration (e.g. CPU > 90% for 5 min)	M	1	Missing (instant only)
ALR-002	Heartbeat / availability rules	M	1	Done
ALR-003	Log-pattern rules	M	1	Missing
ALR-004	Severities: Info, Minor, Major, Critical	M	1	Partial (Info/Warning/Critical)
ALR-005	Lifecycle Open → Ack → Resolved (+ auto-resolve, timeline)	M	1	Partial
ALR-006	Routing: channels, recipients, schedules, escalation	M	1	Partial
ALR-007	Maintenance windows suppress alerts per host/group	M	1	Missing (≠ availability windows)
ALR-008	Multi-condition / multi-host correlation	S	2	Missing
ALR-009	Noise suppression (dedup, flap, rate limit, group)	M	2	Partial (basic open-alert dedup)
ALR-010	Anomaly baselines	C	2	Missing
ALR-011	Alert → webhook event for n8n	M	2	Missing

7.3 Storage

ID	Requirement	Prio	Lot	Status
STO-001	TSDB for metrics (VictoriaMetrics / TimescaleDB / Influx — choose)	M	1	Missing (HB in PostgreSQL)
STO-002	≥ 30 d raw; ≥ 13 mo rollups; configurable	M	1	Missing
STO-003	Log store + full-text search; ≥ 30 d (Loki/OpenSearch)	M	1	Missing
STO-004	PostgreSQL for config, inventory, alerts, audit, users	M	1	Done
STO-005	Archive/purge policies per data class	M	2	Partial (retention config)
STO-006	Backup/restore; RPO ≤ 24 h	M	1	Partial (script; procedure incomplete)

7.4 API (Lot 2 completeness; Lot 1 foundation exists)

ID	Requirement	Prio	Lot	Status
API-001	REST OpenAPI: hosts, metrics, alerts, rules, actions, inventory, users, config	M	2	Partial (core CRUD Lot 1 present)
API-002	GraphQL	S	2	Missing
API-003	OAuth2/OIDC + scoped API keys; RBAC	M	2	Partial (JWT local)
API-004	Async action submit → task ID → poll/webhook	M	2	Missing
API-005	Webhook subscription management	M	2	Missing
API-006	Rate limit + audit on API access	M	2	Partial (rate limit, audit present)
API-007	Every dashboard op available via API	M	2	Partial

Confirmed stack: FastAPI + Pydantic + Uvicorn/Gunicorn; add NATS/Kafka when scaling.

8. Integrations & notifications

ID	Channel	Prio	Lot	Status / CBC note
INT-001	Email	M	1	Done via CBC Mail API (SPEC SMTP variant)
INT-002	SMS	M	1	Missing (provider open)
INT-003	Signed HMAC webhook	M	1	Missing
INT-004	ITSM (GLPI / ServiceNow / Jira — choose)	M	1	Missing
INT-005–008	Slack/Teams, PagerDuty, Telegram, custom	M/S	2	Missing
INT-009	Retry/backoff; delivery status visible	M	1	Partial
CBC-INT-01	Notification channel health indicator (R11)	M	1	Done

9. Dashboard requirements

9.1 Lot 1 visualisation

ID	Requirement	Prio	Status
DSH-001	Overview: fleet status, key charts, recent alerts	M	Partial / Done
DSH-002	Host detail: metrics, time range, services, logs/events	M	Partial (no log pane / weak history)

DSH-003	Custom composable dashboards	M	Missing
DSH-004	Alert list/filter/ack/resolve/timeline	M	Partial / Done
DSH-005	Search hosts, metrics, logs, events	M	Partial
DSH-006	History & trends within retention	M	Partial
DSH-007	Scheduled PDF/CSV reports + on-demand export	M	Partial (CSV only)
DSH-008	Auto-refresh ≤ 60 s	M	Done
DSH-009	Local accounts; $\geq$ Viewer & Administrator	M	Done (Admin / Operator / Viewer)

9.2 Lot 2 KPIs & actions (summary)

DSH-020–026: header KPIs, severity charts, Maps/Logs/Trends views, dashboard actions via API pipeline, RBAC+SSO, live WS ≤ 5 s.

Note: WebSocket live updates already **Done** (Lot 2 Should).

9.3 Roles (Cahier + SPEC)

Role	Rights (Lot 1)
Administrator	All config, users, tokens, thresholds, revoke agents
Operator (Exploitant)	Ack/resolve alerts; view fleet; limited config
Viewer (Consultation)	Read-only

Lot 2 adds Security role (audit / security logs) and OIDC SSO.

10. Data model & protocol (canonical)

All payloads SHALL use versioned schemas. Invalid payloads → DLQ.

10.1 `metric.v1`

```
{ "schema": "metric.v1", "agent_id": "uuid", "host": "web-01.prod", "ts": "2026-07-30T08:15:00Z",
"family": "cpu", "name": "cpu.total.utilization", "value": 87.5, "unit": "percent", "labels": {"core":
"all", "env": "prod", "group": "web"} }
```

10.2 `event.v1`

```
{ "schema": "event.v1", "source": "agent|platform|external", "host": "db-02.prod", "ts": "...", "type":
"service_down|log_match|os_event|...", "severity": "info|minor|major|critical", "message": "...",
"attributes": {} }
```

10.3 `task.v1` (defined Lot 1, active Lot 2)

```
{ "schema": "task.v1", "task_id": "uuid", "issued_by": "user|api|n8n|rule", "signature": "...", "plugin":
"service.manage", "input": {"service": "nginx", "operation": "restart"}, "dry_run": false,
"approval_ref": "optional", "expires_at": "..."} }
```

L0 agents **reject** action tasks. Envelope reserved from Lot 1 (AGT-010).

Current gap: codebase uses flat heartbeat JSON — migration to canonical schemas is FS0/FS1.

11. Security

ID	Requirement	Prio	Lot	Status
SEC-001	TLS 1.2+; mTLS recommended agent↔platform	M	1	Partial
SEC-002	One-time enrolment token; credential rotation	M	1	Partial (token done; rotation weak)
SEC-003	Secrets encrypted at rest; never plain in config files	M	1	Partial (env vars)
SEC-004	Immutable audit: config changes, alert actions, (Lot 2) agent actions	M	1/2	Partial
SEC-005	Action auth chain (RBAC → approval → sign → allow-list → exec → audit)	M	2	Missing
SEC-006	Security log classification; Security-role access	M	2	Missing
SEC-007	Independent security review before Lot 2 go-live	M	2	Missing
SEC-008	Hardening guides agent + platform	S	1	Missing

Banking context: auditability of configuration and alert handling is non-negotiable.

12. Non-functional requirements

ID	Target	Lot	Status
NFR-001	Collect → dashboard ≤ 60 s (Lot 1); ≤ 15 s (Lot 2)	1/2	Untested
NFR-002	Detect → notify ≤ 30 s	1	Untested
NFR-003	Availability ≥ 99.5% Lot 1; ≥ 99.9% HA Lot 2	1/2	Untested
NFR-004	500 agents Lot 1; architecture for 5 000 Lot 2 (CBC: 128 now)	1/2	Untested
NFR-005	Dashboard page load ≤ 3 s	1	Untested
NFR-006	Zero data loss on platform restart (buffer + queues)	1	Partial
NFR-007	Action feedback ≤ 5 s after completion	2	N/A
NFR-008	UI French + English	1	Missing

NFR-009	Docker Compose + Kubernetes option	1	Partial (Compose: Postgres+server only)
NFR-010	Platform self-monitoring via same pipeline	1	Partial (Prometheus metrics)

13. Technology baseline (confirmed)

Layer	Choice
Agent	Python 3.11+, PyInstaller, psutil, httpx, Pydantic, APScheduler
Platform	FastAPI + Pydantic + Uvicorn/Gunicorn
Relational DB	PostgreSQL
TSDB	TBD — VictoriaMetrics <i>or</i> TimescaleDB (open point)
Logs	TBD — Grafana Loki <i>or</i> OpenSearch
Cache	Redis (already used)
Dashboard	React + TypeScript + Vite + Tailwind (existing)
Auth Lot 1	Local JWT + RBAC
Auth Lot 2	OIDC (Keycloak or corporate IdP)
Automation Lot 2	n8n self-hosted
Deploy	Docker Compose (Lot 1); Kubernetes HA (Lot 2 option)

14. Delivery roadmap

14.1 Relationship to Plan v2.1

PLAN-SRV-MON-001 v2.1 assumed greenfield Sprints 0–8. The repository already covers parts of S1/S2/S4/S5 (dashboard, FastAPI, enrolment, basic alerts, Mail API).

This unified plan uses remapped sprints FS0–FS8 that start from the V1.1 MVP and close Lot 1 Must gaps, then FS9+ for Lot 2.

14.2 Lot 1 — Future sprints (from current baseline)

Sprint	Title	Objective	Key refs
FS0	Contracts, design, inventory	Freeze <code>metric.v1/event.v1/task.v1</code> + plugin manifest; DES-001–004; PowerShell map; Compose+TSDB; 3-OS CI	S0-, DES-, AGT-013
FS1	Plugin agent & resilience	Plugin host, lock, durable 24h/500MB buffer, TLS verify, DLQ, CPU golden plugin	AGT-002/001c/005/020, PLT-001/002
FS2	Metric depth, TSDB, packaging	Mem/disk/net/process plugins; rollups; host charts; silent <code>.deb/.rpm/.msi/.pkg</code> ; first coverage plugins	AGT-021–024/012, STO-001/002

FS3	Log subsystem	File/journald/Event Log, parsers, filters, rate limit, log store + search	AGT-030–038, STO-003
FS4	Rules & notifications	Duration thresholds, 4 severities, maintenance windows, escalation, HMAC webhook; keep CBC Mail API	ALR-001/004–007, INT-003/009
FS5	Config groups & coverage	Versioned group config push; finish AGT-013 plugins; CBC service/file lists; footprint reporting	AGT-008/007/013
FS6	Analysis & perimeter	Custom dashboards, PDF/CSV schedules, i18n FR/EN, SNMP/ICMP, basic connectors	DSH-003/007, NFR-008, AGT-029
FS7	Stabilisation	Load 128→500, latency NFRs, 3-OS regression, backup RPO, hardening guides	NFR-*, STO-006, SEC-008
FS8	Pilot & extinction	UAT families; coverage map → zero; decommission scripts; Lot 1 acceptance (M4)	AGT-014, Part K

14.3 Lot 2 — After Lot 1 (FS9+)

- Activate `task.v1` + action plugins (AGT-060–068, SEC-005/007)
- OIDC SSO + Security role (DSH-025)
- n8n starter pack (N8N-001–007)
- Noise suppression / correlation (ALR-008/009)
- ITSM / Teams / Slack (INT-004/005)
- Scale path to 5 000 agents / HA

14.4 First 30 days (recommended)

1. Freeze shared Pydantic schemas (`metric.v1`, `event.v1`, `task.v1`, plugin manifest)
2. Produce DES-004 PowerShell coverage map with CBC ops
3. Add chosen TSDB to `docker-compose`
4. Start agent plugin host + instance lock + durable buffer
5. Confirm INT-001 = CBC Mail API; schedule INT-003 webhook

Story-level detail for S0–S4 remains in `07_Plan_Sprints_v2.1_et_Stories.md`; map those stories onto FS0–FS4 when planning iterations.

15. Acceptance & test mapping (Part K)

Each requirement ID SHALL map to ≥ 1 test case. UAT families:

1. Fleet onboarding (install, enrol, first metrics)
2. Metric correctness vs OS tools
3. Alerting E2E (trigger → notify all Lot 1 channels → ack → resolve → escalate)
4. Resilience (outage → buffer → recovery; agent restart; network flap)
5. History & reporting (retention, rollups, exports)
6. **Lot 2:** actions on Linux+Windows, RBAC denials, approval, audit, API contracts, 5 n8n workflows, security abuse cases

Lot 1 exit (FS8 / M4): coverage map has zero uncovered PowerShell checks verified in production; NFR targets measured; DES artefacts up to date.

16. Open points (must close)

#	Point	Blocks
1	Final TSDB choice (VictoriaMetrics vs TimescaleDB)	FS2
1b	macOS perimeter size & versions	Packaging / NFR
1c	Inventory of legacy PowerShell scripts	DES-004, AGT-013, FS8
2	Target ITSM tool	INT-004
3	SMS gateway provider	INT-002
4	Exact fleet size & growth	NFR-004 sizing
5	HA for Lot 1 vs single-node Compose	Deploy architecture
6	SSO / corporate IdP availability	Lot 2 OIDC
7	Patch depth (OS only vs apps)	AGT-065 Lot 2
CBC-A	Official services list to monitor	AGT-026 / CBC-AGT-03
CBC-B	Official files list to monitor	CBC-AGT-03
CBC-C	Official workstation offline threshold	Availability policy
CBC-D	Backup RPO/RTO & dimensioning numbers	STO-006 / ops

17. Document control

17.1 Supersession

Document	Status relative to this unified spec
SPEC-SRV-MON-001 v1.0	Superseded as standalone; content absorbed
SPEC-SRV-MON-001 v1.2	Technical parent; this doc is the CBC project binding view
Cahier CBC v2.0	Scope parent for Lot 1 phase; absorbed into §§2–3
Plan sprints v2.1	Planning parent; remapped in §14
Gap canvas Aug 2026	Analysis input; findings in Status columns

17.2 Companion artefacts

- docs/UI-UX-Design-Brief.md / DOCUMENTS UI_UX PDF — DES-003 companion
- docs/INSTALLATION_GUIDE.md — deploy procedures
- README.md — product overview & changelog V1.0/V1.1
- Living DES-001–004 (to be created under docs/architecture/)
- docs/IMPLEMENTATION_SPRINTS_CBC_Supervision_Platform_v1.0.md (+ PDF) — executable Lot 1 sprint plan (PLAN-CBC-IMPL-001)
- PDF edition: docs/UNIFIED_SPECIFICATION_CBC_Supervision_Platform_v1.0.pdf

17.3 Change log

Version	Date	Author	Changes
1.0	2026-08-13	Project (draft)	First unified specification: merge SPEC v1.2 + Cahier v2 + Plan v2.1 + repo baseline + remapped FS roadmap; PDF + implementation sprint plan published

17.4 Approval (to be completed)

Entity	Name / Signature		
DTDSI — Support			
DPPI — Beneficiary			
DPIRS — Beneficiary			

End of SPEC-CBC-UNIFIED-001 v1.0